

Minesweeper Task Tracker Pt. 2

Created on 9/26 by A.W.I.

Requirement ID	Description of Requirement	Status	Story Points	Priority	Sprint No.
1	Evaluate state of repository	Done	1	1	0
1.1	Make necessary functionality fixes	Done	1	1	0
1.2	Read documentation and utilize informative models	Done	1	2	0
2	Artificial Intelligence solver	Done	5	5	1
2.1	Create interactive mode	Done	1	4	1
2.2	Create automatic mode	Done	1	4	1
2.3	Create easy difficulty	Done	2	4	1
2.4	Create medium difficulty	Done [1]	4	4	1
2.5	Create hard difficulty	Done	2	4	1
3	Custom additions	Done	2	5	1
3.1	Implement time and high score tracking (Sam)	Done	2	4	1
3.2	Create UML diagram for this addition	Done	1	3	1
3.3	Implement sound effects feature (Landon)	Done	2	4	1
3.4	Create UML diagram for addition 2	Done	1	3	1
4	Make testing and validation methods	Done	2	2	1
4.1	Unit testing for AI rules	Done	2	1	1
4.2	Unit testing for custom addition 1	Done	1	1	1
4.3	Unit testing for custom addition 2	Done	1	1	1
4.4	End-to-end testing	Done	2	2	1
5	Create updated documentation	Done	3	3	1
5.1	Make updated system architecture	Done	2	3	0
5.2	Complete person-hour estimate	Done	1	2	0
5.3	Upload person-hour actual document	Done	1	1	1